



30th May, 2019

REFERENCE NUMBER: MGOZ/MPU T 27/2019

Tender for the resurfacing of Triq in-Neolitici, Victoria, Gozo

Clarification No. 2

Clarification

It is being confirmed that as per Article 1.3 in Section 1 (Instructions to Tenderers) and Articles 15.2 and 32.1 in Section 3 (Special Conditions) of the tender document, the execution period is eight (8) weeks.

Hence, Article 7(C)(i)(b) in Section 1 (Instructions to Tenderers) should read and is superseded by the following:

(b) A Graphic Work Schedule (Gantt Chart) in relation to the eight (8) weeks period allowed as Execution of the Contract under Article 32 of the Special Conditions as per Graphics Work Schedule Form provided. The Gantt Chart shall be in the form of a Bar Graph indicating the works by number of days and incorporating the following activities;

- a. *Order of Material*
- b. *Mobilisation*
- c. *Preparatory works*
- d. *Works*
- e. *Snags*
- f. *Handover of Completed Project*

All other tender documents, conditions and requirements, which are not superseded by this Clarification, remain in place.